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1. INTRODUCTION  

This report contains the few activities which are still in operation for the Conservation Landscapes 

Program, mainly related to the sustainability strategy, as the six month additional extension was 

mainly given for implementing the solar energy solutions for the Sierra Nevada indigenous villages. 

During this first step, equipment was acquired, some of it was delivered to the villages, and the first 

phase of construction was initiated. For some of the materials, helicopters from the military had been 

arranged for transportation to the more distant locations; some of these trips were made, but others 

had delays because the priority was given to troops which had to be transported.   

Besides these activities, the local operator still working during this period is Fundación Tropenbos in 

Katíos, where they have continued their capacity building process while the lodging is being 

constructed, in order to strengthen management skills and collective agreements for the beginning of 

their small enterprise. Besides this, two constructions of infrastructure in the Parks are in process, 

both in the Flamencos FFS, where a control and surveillance cabin will help to improve governance, 

while the five lodging cabins and restaurant will benefit the local association who are in charge of 

managing this accommodation for tourists. On the other hand, technical assistance has been provided 

to the campesinos and indigenous people in La Lengueta, Sierra Nevada de Santa Marta Park, to 

consolidate the sustainable production established there over the last two years. Members of the 

Parks’ community communication team have been progressing in their systematization of results in 

Utría, Cocuy and Orito, also recording additional music in the Caribbean Parks’ zone of influence: 

Corchal, Colorados, Flamencos, and soon Macuira will follow.   

Regarding the sustainability strategy, the first phase of diagnostics for firewood use for cooking in 

several locations has progressed to assess the effect that efficient stoves would have on reducing 

firewood use and consequently deforestation, diminishing carbon dioxide emissions and health 

problems in the communities. Also related to sustainability of actions, an exploration of potential 

options for additional funding from NGOs, businesses and other American agencies has begun. 

Another diagnostic is progressing with three communities, to evaluate with a participative 

methodology the agro-ecological potential for establishing sustainable production systems, and 

assessing regional capacity in this matter for the Caribbean region.   
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2. SIGNIFICANT ACHIEVEMENTS DURING THE  

REPORTING PERIOD  

A diagnostic for agro-ecological potential in the Caribbean was begun with a regional characterization, 

in which a participative method was used to make an assessment of the situation in each of three 

nodes, and then design the project according to local needs and context. In the zone of influence of 

the Colorados FFS, in San Juan Nepomuceno, Bolívar, two potential biological connectivity corridors 

were selected to carry out this diagnostic. The first one assessed was the Cuchillas de Páramo-Pintura-

Loro-Santa Helena-Los Chivos-Colorados, with the support of the park staff, a local expert and the 

communities.     

  

César Buelvas and Patricia Navarrete locating the main landscape features and mountains in the zone of 

influence of the FFS Los Colorados   

  

After this field tour, the workshops were carried out in the Pintura, Páramo and Loro veredas.  The 

maps of these areas were made with the local people, checking this against the previous 

socioeconomic study made for 300 farms in this area, and the potential for connectivity through the 

agroforestry and silvo-pastoral systems which would be enhanced for this purpose.   
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Location of farms in the Páramo-Pintura corridor. / Cattle ranching farms located within the 

Páramo-Pintura corridor    

  

Maps for the veredas Páramo and Loro, zone of influence of the FFS Los Colorados  

  

Compiling the yearly production schedule  
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Making the inventory of trees for timber and water protection in the zone of influence of Los Colorados FFS  

                        

A similar exercise was made in Hibácharo, a small settlement belonging to the Piojó municipality, in 

Atlántico. This location is adjacent to the Palomar reserve declared by the CRA. The workshops 

were carried out in the Guaybana and Macondal veredas, and the production systems and potential 

connections between small forest patches were identified.  

  

Amarga palm as a part of agroforestry systems, surrounded by cattle ranching and secondary forest 

plots in Piojó.  
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Cattle ranching area in the flat sectors of Piojó and Hibácharo, surrounding the Palomar reserve  

                           

  

  

Hibácharo, Piojó, Atlántico. Analysis of resources used and their location in the territory, identifying the 

problems and solutions for sustainable use.  
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3. CHALLENGES AND CONSTRAINTS  

3.1 Challenges met during the reporting period  
The revision of final budget execution for closing the remaining local operators had to be done in an 

uninterrupted succession of visits, because the compliance officer had announced his leave, further 

complicated by domestic problems which made this phase quite stressful for some time; fortunately the 

situation was positively sorted with most of the cases finished. Nonetheless, the new contracts and 

grants assistant had to rapidly handle the cases and continue the procedures.   

3.2 Major constraints faced during the reporting period  

Due to the lack of a formal extension of the Program, expected to happen towards the month of 

February, as announced in the RFA, successive realignments of the budget had to be made, along with 

modification of the contracts for the Program’s team, putting pressure on the contracts and grants 

professionals and uneasiness in the team regarding continuity of their work.  

  

3.3 Challenges expected for the next quarter  
  

• Designing the terms of reference for other sustainability actions which can effectively help the 

Program in the transition to a different work area.  

• Preparing good work scenarios for the new phase while still finishing the final steps in the 

former Program areas.  

• Delivering the solar energy solutions in the Sierra Nevada effectively. 
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DETAILED PROGRAM ACTIVITIES DURING  

THE REPORTING PERIOD  

4.1 Grants process for local operators  

No new processes were approved during this period.   

4.2 Implementation of activities in the clusters  

Sierra Nevada de Santa Marta and Flamencos  

Component 1: Improved Licit and Sustainable Livelihoods  

Hybrytec  
Local operators’ progress in activities  

Contribution to indicators  

 Solar energy installation in indigenous villages of the Sierra Nevada  

After some delays in the arrival of some of the materials to the 
warehouse in Medellín, and the fact that a vacation period of Easter 
week complicated the transportation arrangements, the equipment 
was delivered to the Sierra Nevada for the first two work locations. 
Afterwards, some of the materials were still waiting for a helicopter 
to carry them to the most distant villages, such as Rongoy and 
Seywiaka. At the end of this period, the panels in Kantinurwa and 
Kankawarwa had been installed and work had begun in other 
locations.  

  

  
Kankawarwa: Solar panels installed near the school and traditional village in the rear left.  
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Component 2: NPU and SINAP Institutional Strengthening and Governance  

  

NNP Sierra Nevada de Santa Marta  
NPU progress in activities  

Contribution to indicators  

Sustainable production systems  

The cocoa fermenting boxes and dryers were built in the farms 

located in Perico Aguao, El Bogotano, Jiwa, Meseta, Vaticano and 

Bunkuimake, for campesino and the arhuaco indigenous 

communities. Technical assistance was given for cocoa cropping and 

post-crop activities.   

Also, some control and surveillance field trips were made, as well as 

a meeting with the Juntas de Acción Comunal in Alto Don Diego 

and Teyruna Marianyeli.  

Flamencos FFS: Work was finished on the Visitor Centre of Los 
Mangles, where five cabins for lodging and one for restaurant were 
finished. Nonetheless, the Parks supervisor did not sign the final 
certificate because some materials were found wanting and a request 
was made to the builder to correct the problems identified.  

Ind. F-2: 31 people trained  

  
Katíos NNP  

Component 1: Improved Licit and Sustainable Livelihoods  

  

Fundación Tropenbos  
Local operators progress in activities  

Contribution to indicators  

Construction of the Community Lodging  

As planned with the local councils in Tumaradó, construction of the 
lodging (two cabins and another with the bathroom facilities) was 
begun in this period, first with the main posts and then with the 
planks and supports for the roof and assemblage up to a 50%.  
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Cocuy NNP  

Component 1: Improved Licit and Sustainable Livelihoods  

  
Avansar ONG  
Local operators progress in activities  

Contribution to indicators  

Sustainable production: coffee plantations in Tame, Arauca  

The local operator reported that having finished the project, they 
were able to apply an important capacity building strategy, in which 
they visited the village of Támara, Casanare, where there is a 
coffeegrowers committee and the farm La Argentina, managed by the 
Colombian Coffee Federation, to which the producers of Tame were 
invited over a few days. Training consisted in every aspect of coffee 
agriculture, from preparing the soil, the seeds, germination and 
seedling management, to planting, fertilizing, caring for the good 
development of the plants, collecting, processing, grading the coffee 
beans, preparing the cup, tasting and quality requirements, trade, 
packing and related aspects. After this visit they realized that in 
October they will have the first crop and they will need to process the 
beans. They now are aware of the water pollution problems and the 
advantages of ecological processing, so they have made a proposal 
for establishing this technological infrastructure for its potential 
funding by the Arauca Governor’s Office.   
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Cross-Cutting  

Component 2 - NPU and SINAP Institutional Strengthening and Governance  

  

NPU’s progress in activities  Contribution  to 
indicators  

Community communications activities  
Audio recordings for original local music have been carried out in the  
Caribbean, beginning in the region around the FFS El Corchal- Mono 

Hernández. Some interviews were also held with local people inquiring 

about the people’s perception of this protected area. A similar task was 

undertaken around the Los Colorados FFS, where there is a long musical 

tradition in the San Jacinto municipality. Here some interviews were also 

made on how people interact with the protected area, and documents 

were prepared to present the music and the cultural traditions related to 

these areas.   

On the other hand, a meeting was arranged with the community councils 

in El Valle, Bahía Solano, to present the community communication 

strategy and characterize the local communication media. Some interviews 

were carried out with members of local groups such as Caguama, Mujeres 

en Progreso, Tío Tigre and the Hunters group to get direct information 

on the experience with these initiatives and results obtained through the 

process supported by the CLP.  

  

  

  
  

No new goals 
achieved as these 
have been already  
completed by the  
NPU  
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4.3. Implementation of sustainability-related actions  
  

An analysis of potential American donors has begun by selecting the selection criteria according to the 

work areas and lines. Then a selection was made with the 30 largest foundations of the US; then four of 

them were explored in detail.  

The first phase of a diagnostics on the use of firewood for cooking and the potential to install efficient 

stoves was begun with an interview designed by expert consultants. A review of the literature was made, 

including the socio-cultural context and firewood use in rural communities of Nariño, Boyacá, selected 

places in the Caribbean region and the settlements located around the Bahía Málaga Park.   
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4.4 Success Stories  
  

  

CONSERVACIÓN Y EQUIDAD EN LOS FLAMENCOS  

PROGRAMA PAISAJES DE CONSERVACION, FINANCIADO POR USAID  

“Una alianza de conservación que mejora las condiciones de vida de las comunidades en 
este Santuario”.  
“Hace 100 años llegamos buscando el mar y la pesca. Cien años perforando la tierra para 
encontrar agua, cavando pozos por razones de la pobreza y abriendo jagüeyes ante la falta 
de soluciones. Ahora por primera vez en nuestra comunidad tenemos agua potable, quiero 
decirles que los Wayuu también la merecemos”. Rosa Epieyuu, líder del resguardo 
Perratpu, Santuario de Fauna y Flora Flamencos.  
  

Rosa Redondo Epieyuú es la líder del resguardo Wayuu Perratpú, Santuario de Flora y 

Fauna Los Flamencos en La Guajira. Ella representa a más de 900 familias que hace 100 
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años llegaron a esta zona buscando el mar y hasta hoy no tenían agua limpia. Hoy 

contempla con alegría el fruto de su trabajo: dos plantas desalinizadoras que funcionan 

con luz solar y convierten el agua salada en agua potable.   
  

Estas plantas son uno de los principales resultados de una alianza de conservación entre el 

Santuario Flamencos y el resguardo de Rosa. “Ellos nos ayudan a hacer la medición de los 

estados de conservación del Santuario. Sus conocimientos apoyan nuestras 

investigaciones y también participan de los proyectos de educación ambiental”, dice Julia 

Miranda, directora de Parques Nacionales.  
  

El Gobierno Sueco, la Corporación Autónoma Regional de la Guajira (Corpoguajira) y el  

Programa Paisajes de Conservación financiado por la Agencia de Estados Unidos para el 

Desarrollo Internacional (USAID), a través del Fondo Patrimonio Natural invirtieron un 

total de $ 414 millones de pesos para llevar agua potable a las comunidades de 

Tocoromana, Loma Fresca, Chentico y La Guásima.  
  

Estas plantas hacen parte de la estrategia de conservación del Santuario Flamencos, una 

reserva de 7000 hectáreas que tenemos los colombianos en la Guajira. De la conservación 

de este Santuario dependen nos solo los pájaros rosados de patas largas sino la 

comunidad de Rosa y miles de familias que habitan en el pueblo de Camarones.  
  

Estas familias se dedican al ecoturismo, la pesca y a atender a los visitantes que llegan a 

pasar un día de sol y naturaleza en este Santuario ubicado a menos de 30 minutos de 

Riohacha.  
  

Desde hace tres años el Programa Paisajes de Conservación, financiado por la USAID apoya 

las actividades de conservación lideradas por Robinson Galindo y su equipo en el Santuario 

Flamencos. Las inversiones sirven para mejorar las actividades de ecoturismo que ofrecen 

las comunidades locales y generar otras alternativas para estas personas, basadas en la 

conservación del bosque seco y las lagunas que sirven de casa y guardería a los increíbles 

flamencos.  
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4.4 PMP report on CLP activities  

Indicator 1. Number of families benefited by sustainable production systems supported by CLP  

According to the CLP’s PMP approved on April 2012, this indicator will allow reporting advances in 

DO4-OO3 indicator (Number of people with increased economic benefits derived from sustainable 

natural resource management and conservation as a result of USG assistance), since it has been defined 

that the average rural family in Colombia has at least four members1.  

  

Cluster Accum. 
2010 

Accum. 
2011 

1st Q 
2012 

2nd Q 
2012 

3rd Q 
2012 

4th Q 
2012 

1st Q 
2013 

Total 
accumulated  

by cluster 

% 
accumulated 

advance 

Goal 
July 
2012 

ALTO FRAGUA INDI WASI           
423 

                 
90 

                  
513 

146% 

 

CATATUMBO BARI 7          
247 

             
80 

                     
334 

 

COCUY             
94  

               
65 

                 
8 

                  
167 

 

KATIOS             
60 

                  
24 

                   
84 

 

SIERRA NEVADA DE 
SANTA MARTA 

          
438 

             
50 

               
44 

              
10 

              
44 

                  
586 

         
1,360 

UTRIA 75          
192 

                
31 

                   
298 

 

Achieved in each period 82       
1,454 

           
130 

            
109 

              
41 

            
142 

              
24  

 

Accumulated by the end 
of quarter 

82       
1,536 

        
1,666 

         
1,775 

        
1,816 

        
1,958 

        
1,982 

             
1,982 

 

  

  

  

                                                           
1 http://www.rlc.fao.org/es/desarrollo/mujer/docs/colombia/actualiz.pdf  
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Indicator DO4 – 003. Number of people with increased economic benefits. The total target is 2000 

people.  

 

  

Cluster 
1st Q 2012 

2nd Q 
2012 

3rd Q 
2012 

4th Q 
2012 

1st Q 
2013 

% accumulated 
advance 

Goal Sept. 
2012 

ALTO FRAGUA INDI WASI    360  

115.2 2000 

CATATUMBO BARI 320     
COCUY  260  32  

KATIOS     96 

SIERRA NEVADA DE SANTA 
MART 

200 176 40 176  

UTRIA   124   

Achieved in each period 520 436 164 568  

Accumulated by the end of 
quarter 520 956 1640 2208 96 

Cumulative total   2304     

  

  

0 

500 

1000 

1500 

2000 

Accum. 
2010 

Accum. 
2011 

st Q 1 
2012 

nd Q 2 
2012 

3 rd Q 
2012 

th Q 4 
2012 

1 st Q 
2013 

Families benefited by sustainable production system 

ALTO FRAGUA INDI 
WASI 
CATATUMBO BARI 

COCUY 

KATIOS 

SIERRA NEVADA DE 
SANTA MARTA 
UTRIA 

Achieved in each 
period 
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| 1st Q 2013  

Cluster 

Number of families benefited 1st  
Quarter 2013  by Local 

operator/Park 

People with 
increased 
economic 
benefits  

Katios Tropenbos 24 96 

 Achieved in 
quarter 

24 96 

  
Indicator No. 2. Number of microenterprises, cooperatives, associations and other community 

organizations supported.  

  

Cluster Accum. 
by 2010 

Accum. 
by 2011 

1st 
2012 

2nd Q 
2012 

3rd Q 
2012 

4th Q 
2012 1st 2013 

Total 
achieved by 

cluster 

% accum. 
advance 

Goal 
July 
2012 

ALTO FRAGUA INDI 
WASI 

4 60   7   71 

276.7 

 

CATATUMBO BARI 1 2    9  12 

COCUY 7 71  38  10  126  
KATIOS  2     2 4  
SIERRA NEVADA DE 
SANTA  
MARTA 

 

17 8 

 

1 3 

 

29 120 
UTRIA 21 34 20  15   90  

Achieved in each 
period 33 186 28 38 23 22 2 

  

Accumulated by end of 
quarter 33 219 247 285 308 330 332 332 

 

  

  

Cluster 

Number of 
organizations benefited  

1st Quarter 2013 by 
Local operator/Park 

Katios 
Tropenbos  
II 2 

 
Achieved in 
the quarter 2 
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Indicator No. 3. Number of hectares with sustainable production processes  

  

Cluster 

Accum. 
by 

2010 

Accum. 
by 2011 

1st Q 
2012 

2nd Q 
2012 

3rd Q 
2012 

4th Q 
2012 

1st Q 
2013 

Total 
achievement  

by cluster 

% 
accum. 

advance 

Goal 
July 
2012 

ALTO 
FRAGUA 
INDI WASI 

 752.89 2164.94  7331.60   10249.43   

CATATUMBO 
BARI 

10.00 223.76 364.50     598.26   

COCUY  1102.80 1730.59 7342.00 61.20 157.10  10393.69   

KATIOS  3.48 2519.00    3.00 2525.48   

SIERRA 
NEVADA DE 
SANTA 
MARTA 

 913.81 85.26 495.30 10.00   1504.37 329.90 30000 

UTRIA 7.00 145.22  73546.00    73698.22   

Achieved in 
each quarter 

17.00 3141.96 6864.29 81383.30 7402.80 157.10 3.00    

Accumulated 
by the end 
of quarter 

17.00 3158.96 10023.25 91406.55 98809.35 98966.45 98969.45 98969.45   

  

  

  First Quarter 2013 

Cluster 
  No. hectares with 

sustainable production 
processes 

Katios   Tropenbos II 3.00 

   Total 
achieved                3.0 
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Indicator DO4 – 012. Number of communities and other stakeholders adopting sustainable practices 

to improve biodiversity conservation.  

  
This goal has been reached previously so no report is issued for this quarter.  

  
Indicator 4: Progress in the implementation of the National Parks Unit strategic plan  

  
Goal has been reached in the previous quarter: 16 points advance in the implementation.  

  
Indicator 5: Number of new monitoring processes of conservation objects implemented in the 

prioritized national parks  

  
Goal has been reached in the previous quarter: 24 new monitoring processes implemented in the 

clusters.  

  

  
Indicator DO4-004: Number of public or private institutions and/or organizations with 

improved capacity for an effective management of natural resources.   

The total target is 10 organizations and 13 have been supported, so the goal has been surpassed. There 

has been no further advance since the last quarterly report.   
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Indicator 8 or DO4-012.  
According to the CLP’s PMP approved on April 2012, this indicator will report advances related to 

indicator DO4-012 included in the USAID-Colombia PMP.  

  
The defined target is five (5), meaning that five groups have adopted sustainable practices to improve 

biodiversity conservation by the end of September 2012. The goal has been reached and no further 

advancement is reported in this quarter  

  
Indicator F-1. Number of hectares under improved natural resource management.  

Cluster Accum. 
by 2010 

Accum. by 
2011 1st 2012 2nd Q 

2012 
3rd Q 
2012 

4th Q 
2012 

1st Q 
2013 

Total 
achievement  

by cluster 

% 
accum. 

advance 
Goal July 

2012 
ALTO FRAGUA INDI WASI             

870 
      
8,754.3 

    
31,504.5 

         
7,331.6 

          
48,460.4 

    
211.5  

  
166,000  

CATATUMBO BARI        
4,223.8 

          
364.5 

              
4,588.3 

COCUY      
14,556.3 

          
1,731 

       
2,433.2 

        
3,832.5 

       
4,900.0 

         
27,453.0 

KATIOS        
6,603.5 

      
9,167.3 

      
80,000.0 

        
3.0 

        
95,773.7 

SIERRA NEVADA DE SANTA 
MARTA 

       
5,219.4 

          
687.4 

       
1,609.2 

     
10,010.0 

          
150.0 

         
17,676.0 

UTRIA         
18,432 

       
17,970 

     
73,546.0 

             
70.0 

       
110,018.0 

URAMBA BAHIA MALAGA       
47,094  

              
47,094.0 

Achieved in each period       
47,964  

    
57,789.2 

    
61,424.6 

     
77,588.4 

     
21,244.1 

    
85,050.0 

  

Accumulated by the end of 
quarter 

      
47,964  

 
105,753.2  

  
167,177.8 

   
244,766.2 

   
266,010.3 

  
351,060.3 

      
351,063.3 

  

 First Quarter 2013  

Cluster 

 
Local  

Operator 

Type of improved 
management  

Sustainable 
Production 

Conservation 
Agreements 

Katíos  
Tropenbos II                     3.0   

  
1st Quarter 
2013 
achievement                     3.0                        -    

Total 1st 
Quarter 
achievement 

                                      3.0  
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Indicator F-2. Number of people receiving training or technical assistance on natural resource 

management and/or conservation of biodiversity.  
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Cluster 

Accum. 
by  
2010 

Accum. 
by  
2011 

Accum. 
by  
March 31  
2012 

Accum. 
by  
June 30 
2012 

Accum. by 
Sept. 30 

2012 

Accum. by   
December 

31 2012 

Accum. 
by  

March 31  
2013 

% 
accum. 
advance 

Goal 
July  
2012 

ALTO FRAGUA INDI WASI           
1,349  

           
1,737 

            
1,737 

             
1,757 

             
1,787 

           
1,787 

          
145  

      
6,500  

NIVEL CENTRAL             
529  

         
1,129  

           
1,256 

            
1,267 

             
1,267 

             
1,267 

           
1,267 

FARO CATATUMBO             
132  

            
722  

              
742 

               
742 

                
742 

                
848 

              
848 

COCUY              
801  

              
905 

               
998 

             
1,119 

             
1,193 

           
1,193 

KATIOS              
400  

              
650 

               
650 

                
699 

                
862 

              
913 

SIERRA NEVADA DE SANTA 
MARTA 

                
1  

            
836  

            
1,537  

            
1,660  

             
1,824  

             
1,855  

           
1,855  

UTRIA           
1,273  

            
1,618  

            
1,618  

             
1,618  

             
1,618  

           
1,618  

Accumulated per period            
662 

        
7,149 

           
8,445 

           
8,672 

            
9,026 

            
9,430 

          
9,481  

 

  

 
First Quarter 2013 

Cluster 
Number of peple receiving training or technical 

assistance 

Katios Tropenbos II                   
51 

 Total                  51 
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5. LOOKING FORWARD: PROGRAM ACTIVITIES FOR  

 THE NEXT QUARTER  
Table No. 1 - Schedule of activities (April-June 2013)  

CLP - SCHEDULE OF ACTIVITIES  

April-June 2013  

No.    AREA  ACTIVITY  PRODUCT  DATE  

1  
NPU implementation  

of activities in 
workplans  

2.1. Finish with the respective 
officers the terms of reference for 
NPU's acquisitions of equipment and 
infrastructure  

TOR's released and proposals 
received for equipment and 
infrastructure approved for the 
final first phase of the program  

N/A  

2.2. Contracts and acquisitions 
processes for cross-cutting activities 
and Parks under way  

Evaluations made, responsibility 
studies completed and contracts 
signed for NPU contracts 
approved for the final phase of 
the program  

N/A  

2.3. Report preparation for NPU 
activities  

Officials in charge of reporting 
preparing and delivering reports   

June  

2.4. Operative committee meeting 
with NPU for revision of results and 
management issues  

Results and management issues 
examined and actions planned for 
application (with technical deputy 
officer)  

N/A  

2.5. Assisting the NPU, grantees and 
local operators for compliance of 
environmental regulations (training 
and assistance for filling in Monitor 
environmental revision forms)    

NPU's relevant officers and local 
operators trained and supported 
for environmental requirements 
procedures and approval  

Quarterly  

2  
  

2.6. Environmental requirements 
prepared and approved by MEO  

MONITOR system in operation  Monthly  

3  
Local operators' 
grants allocation  
process  

3.1. Evaluating technical and 
financial relevance and requiring 
adjustments for proposals from local 
operators  

Proposals evaluated in technical 
and financial terms, approved by 
CTC, adjusted according to 
recommendations.   

Monthly  

3.2. Present proposals for approval 
by the CTC  

Proposals considered and grants 
conferred by CTC  

Monthly  

3.3. Receive and evaluate reports for 
products from local operators  

Reports evaluated and payments 
approved  

Monthly  
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3.4. Environmental requirements 
prepared and approved by MEO and 
PAS conducted for potential local 
operators  

Environmental requirements 
fulfilled and approved by MEO. 
PAS conducted for local operators 
signing contracts  

Monthly  

  3.5. Evaluation of proposals (former 
bioREDD)  from Sierra Nevada de 
Santa Marta  

Proposals evaluated for Sierra 
Nevada de Santa Marta  

N/A  

3.6. Meetings with local operators for 
proposals' adjustments and 
explanation of procedures for grants  

Meetings held, questions cleared 
and proposals adjusted according 
to requirements for Caribbean LO.  

N/A  

3.7.Preparation of grant documents 
for diagnostics regarding Caribbean 
region  

Diagnostics contracts prepared for 
Caribbean region   

April-June  

    

3.8. Prepare calls for proposals for 
sustainability actions related to 
selected areas and local operators  

Revision of proposals, CTC 
approval, execution arrangements 
complete  

May-June  

4  

Performance 
Monitoring Plan 
adjustments and 
implementation  

4.1. Compiling data related to targets 
and results analysis.  

Data retrieval and report of 
activities on PMP implementation.  

Monthly  

4.2. Support the grant evaluation 
process by assessing potential targets 
for grant proposals submitted for 
appraisal by the CLP  

Potential targets estimated 
according to technical and financial 
options contained in grant 
proposals  

May-June  

5  
Communications 

strategy  
implementation  

5.1. Web page contents updated  Web page in operation   June  

5.2. Disseminate branding and 
marking manual with concerned 
public and follow-up its correct 
application  

Branding and marking manual  
application by new local operators 
disseminated and follow-up of 
B&M manual application by former 
operators  

As required  

5.4. Revision and approval process for 
radio/ video/ tv  programs with the 
NPU and local operators  

Broadcasting of audio/video 
programs by local operators as 
approved by communications 
officers and AOTR at USAID  

As required  

5.5. Obtain and distribute information 
on CLP's processes and results by 
different media  

Information on the CLP 
disseminated by outreach 
materials to the general public  

Monthly  

7  Executing audit  
7.1. Preparing TORs and executing 
audits  

Preparing TORs for specialized 
audits for local operators as  
needed  

April-May  

8  
Closing contracts and 

grants  

8.1 Preparing closure certificates and 
assessments for contracts and grants  

Proceed with liquidation of 
contracts and grants according to 
closing dates  

April-June  
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